COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DONALD L. WOLFE, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
REFER TO FILE: C'l
April 25, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project ID No. FCCO0000881 - Kinneloa Debris Basin and Kinneloa Debris
Basin - West Branch, vicinity of Pasadena (5), Excel Paving Company, with
changes amounting to a credit of $24,216.02, and a final contract amount of
$237,063.08.

Project ID No. FCCO0000951 - Los Angeles River Trash TMDL Compliance
Phase 2A and Ballona Creek Trash TMDL Compliance Phase 1A, vicinities of
Florence, Athens, Woodland Hills, and Chatsworth (1, 2, 3, and 5), United Storm
Water, with changes amounting to a credit of $1,665.00, and a final contract
amount of $1,496,733.00.

Project ID No. RDC0011770 - Kanan Road, vicinity of Westlake Village (3),
Sully-Miller Contracting Company, with changes amounting to a credit of
$41,862.63, and a final contract amount of $493,504.70.
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Project ID No. RMD4146009 - Parkway Tree Trimming, Maintenance District 4,
Palm Trees, FY 2005-06, vicinities of Huntington Park, Compton, and Whittier,
(1, 2, and 4), Trimming Land Co., Inc., with changes amounting to a credit of
$3,026.00, and a final contract amount of $97,479.00.

Project ID No. SMDACOO0105 - Manchester Avenue, et al., Sanitary Sewers,
vicinities of Florence and Walnut Park (1 and 2), Southwest Pipeline and
Trenchless Corporation, with changes amounting to a credit of $11,122.00, and a
final contract amount of $81,774.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work which |
ordered for Project ID Nos. FCC0000881, FCC0000951, RDC0011770, RMD4146009,
and SMDACOO0105.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strateqgic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/EINANCING

The modifications to the contract amounts range in value from a credit of $41,862.63 to
$1,665.00, while the total value of the contracts range from $81,774.00 to
$1,496,733.00.
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Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

TN:ss
O:\PROGRAMS\Section\Administration\Board\04-25-2006.doc

Enc. 5
cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance



ACCEPTANCE OF CONTRACT
April 25, 2006

PROJECT ID NO. FCC0000881, KINNELOA DEBRIS BASIN AND KINNELOA DEBRIS
BASIN - WEST BRANCH (in the vicinity of Pasadena), Supervisorial District 5

Contractor: Excel Paving Company, 2230 Lemon Avenue, Long Beach,
California 90806

Project Description:

Reconstruction of asphalt concrete pavement; construction of portland cement concrete
pavement, retaining wall, guardrail, and gutter; installation of landscaping; and other
appurtenant work.

Changes in Work:

Variations in Bid Quantities ($24,216.02)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on November 28, 2005, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to the
length of the time required for the contractor to furnish the documentation necessary to
close out the contract.

In addition, the contractor requested six hours of overtime inspection which resulted in a
credit to the contract.
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Final Contract Amount:

Original contract amount

Actual costs of changes in work previously

approved by the Board

Changes in work authorized by the Director
of Public Works

Deduction for overtime inspection

FINAL CONTRACT AMOUNT

CM:ss
O:\Projects\Programs - Flood\KinneloaDebrisBasin (FCC0000881)\Board\acc.doc
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$377,988.00
(116,393.90)

(24,216.02)
(315.00)

$237,063.08
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PROJECT ID NO. FCC0000951, LOS ANGELES RIVER TRASH TMDL COMPLIANCE
PHASE 2A AND BALLONA CREEK TRASH TMDL COMPLIANCE PHASE 1A (inthe
vicinities of Florence, Athens, Woodland Hills, and Chatsworth), Supervisorial Districts
1,2,3,and 5

Contractor: United Storm Water, 14000 East Valley Boulevard, Suite B, City of Industry,
California 91746

Project Description:

Installation of retrofit devices in existing storm drain catch basins to reduce the amount
of trash and debris entering the storm drain system.

Changes in Work:

Variations in Bid Quantities ($1,665.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on January 24, 2006, in accordance with the plans
and specifications; however, the contractor failed to comply with all the Affirmative
Action reporting requirements of the contract. Since the contractor has failed to comply
with these reporting requirements, we recommend that your Board accept the work of
this contract subject to a $600 deduction. The delay in forwarding this letter to your
Board was due to the length of time required for the contractor to furnish the
documentation necessary to close out the contract.
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Amount Due Contractor:

Original contract amount

Actual costs of changes in work previously
approved by the Board

Changes in work authorized by the Director
of Public Works

Deduction for Affirmative Action Compliance

AMOUNT DUE CONTRACTOR AT THIS TIME

JRP:ss

$1,497,081.00
1,917.00

(1,665.00)
(600.00)

$1,496,733.00

O:\Projects\Programs - Flood\LARiverPhse2A&BallonaCkTrshTMDLComplPhselA (FCC0000951)\Board\Acceptance.doc
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PROJECT ID NO. RDC0011770, KANAN ROAD (in the vicinity of Westlake Village),
Supervisorial District 3

Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,
Suite 200, Anaheim, California 92801

Project Description:

Resurfacing and reconstruction of roadway pavement and installation of striping and
pavement markings

Changes in Work:

Variations in Bid Quantities ($41,862.63)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for this work were based on contract unit
prices.

Project Completion Date:

The contractor completed the project on November 7, 2005, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract.
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Final Contract Amount:

Original contract amount

Actual costs of changes in work previously
approved by your Board

Changes in work authorized by the Director
of Public Works

FINAL CONTRACT AMOUNT

SK:en

O:\Projects\Programs - Road\Kanan Road (RDC0011770)\Board\ACC.doc
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$ 452,564.78
82,802.55

(41,862.63)
$493,504.70
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PROJECT ID NO. RMD4146009, PARKWAY TREE TRIMMING, MAINTENANCE
DISTRICT 4, PALM TREES, FY 2005-06 (in the vicinities of Huntington Park, Compton,
and Whittier), Supervisorial Districts 1, 2, and 4

Contractor: Trimming Land Co., Inc., 10513 Dolores Avenue, South Gate,
California 90280

Project Description:

Trimming of palm trees.

Changes in Work:

Variations in Bid Quantities ($3,026.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on August 12, 2005, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $100,505.00
Changes in work authorized by the Director
of Public Works (3,026.00)
FINAL CONTRACT AMOUNT $97,479.00
JRP:ss

O:\Projects\Road Maintenance\Trees\PkwyTree TrimMD4PImTreesFY2005-06(RMD4146009)\Board\Acceptance.doc
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ACCEPTANCE OF CONTRACT
April 25, 2006

PROJECT ID NO. SMDACO0105, MANCHESTER AVENUE, ET AL., SANITARY
SEWERS (in the vicinities of Florence and Walnut Park), Supervisorial Districts 1 and 2

Contractor: Southwest Pipeline and Trenchless Corporation, 539 West 140th Street,
Gardena, California 90248

Project Description:

Cleaning, video inspection, lining of existing 8-inch sanitary sewers, and sealing of all
service connections.

Changes in Work:

(1) Variations in Bid Quantities ($12,991.00)
(2) Additional Work 1,869.00
Total ($11,122.00)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract prices reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) It was necessary for the contractor to expend considerable effort to video tape and
flush a problematic sewer line. When it was determined that the line had collapsed, we
decided to cease work at this location and replace it as part of a future contract.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based
on time and materials used as provided on Subsection 3-3 of the project specifications.

-5A-



Project Completion Date:

The contractor completed the project on January 30, 2006, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $92,896.00
Changes in work authorized by the Director
of Public Works (11,122.00)
FINAL CONTRACT AMOUNT $81,774.00
JRP:en

O:\Projects\Sewer\ManchesterAvenueEtAlSanitarySewers (SMDACO0105)\Board\Acceptance.doc
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